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General Policy

The region has established deadlines for funding in the regional Surface Transportation Program (STP)
and Congestion Mitigation and Air Quality Improvement (CMAQ) Program to ensure timely project
delivery against state and federal funding deadlines. This resolution establishes a standard policy for
enforcing project funding deadlines and project substitutions for these funds during the Safe,
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA) and subsequent
extensions.

STP and CMAQ funds are to be programmed in the Transportation Improvement Program (TIP), up to
the apportionment level for that fiscal year, in the fiscal year in which the funds are to be obligated by
the Federal Highway Administration (FHWA) or transferred to the Federal Transit Administration (FTA),
similar to the programming of the State Transportation Improvement Program (STIP).

The regional STP and CMAQ programs are project specific. Projects are chosen for the program based on
eligibility, project merit, and deliverability within the established deadlines. The programmed STP and
CMAQ funds are for those projects alone. STP/CMAQ funds may be used for any phase of the project in
accordance with Caltrans procedures and federal regulations.

It is the responsibility of the implementing agency at the time of project application and programming to
ensure the regional deadlines and provisions of the regional project funding delivery policy can be met.
Agencies with difficulty in delivering existing federal-aid projects will have future programming and
Obligation Authority (OA) restricted for additional projects until the troubled projects are brought back on
schedule, and the agency has demonstrated it can delivery new projects within the required deadlines.

MTC staff will actively monitor and report the obligation status of projects to the Working Group (FWG)
of the Bay Area Partnership. The FWG will monitor project funding delivery issues as they arise and
make recommendations to the Partnership Technical Advisory Committee (PTAC) as necessary.

The implementing agency or MTC may determine that circumstances may justify changes to the STP and
CMAQ programming. These changes, or amendments to these regional programs, are not routine.
Proposed changes will be reviewed by MTC staff before any formal actions on program amendments are
considered by the Commission. STP/CMAQ funds may be shifted among any phase of the project without
the concurrence or involvement of MTC if allowed under Caltrans procedures and federal regulations. All
changes must follow MTC policies on the Public Involvement Process and Federal Air Quality Procedures
and Conformity Protocol. Changes must be consistent with the Regional Transportation Plan (RTP), must
not adversely affect the expeditious implementation of Transportation Control Measures (TCMs), must
comply with the provisions of Title VI, must not negatively impact the deliverability of other projects in
the regional programs, and must not affect the conformity finding in the TIP.
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In selecting projects to receive redirected funding, the Commission may use existing lists of projects that
did not receive funding in past programming exercises, or direct the funds to agencies with proven on-
time project delivery, or could identify other projects with merit to receive the funding, or retain the
funding for future programming cycles. Final decisions regarding the reprogramming of available funds
will be made by the Commission.

Programming to Apportionment in the Year of Obligation

Federal funds are to be programmed in the TIP, up to the apportionment level available, in the fiscal year
in which the funds are to be obligated by FHWA or transferred to FTA. The implementing agency is
committed to obligate/transfer the funds by the required obligation deadline once the program year in
the TIP becomes the current year, and the annual Obligation Plan has been developed for that year. This
will improve the overall management of federal apportionment and Obligation Authority (OA) within the
region and help ensure apportionment and OA are available for projects that are programmed in a
particular year. It will also assist the region in meeting federal financial constraint requirements. At the
end of the federal authorization Act, MTC will reconcile any differences between final apportionments,
programmed amounts, obligations and actual OA received.

Advanced Project Selection Process

Obligations for funds advanced from future years of the TIP will be permitted only upon the availability of
surplus OA with Advance Construction Authorization (ACA) projects in the annual obligation plan having
first priority for OA in a given year, and current programmed projects that have met the delivery
deadlines having second priority for OA in a given year. Advanced obligations will be based on the
availability of OA and generally will only be considered after March 1 of each fiscal year. In some years
OA may not be available for advancements until after June 1, but the funds must be identified in the
annual obligation plan, and the obligation request for the advanced OA should be received by Caltrans
prior to June 1.

Agencies requesting advanced funding should be in good standing in meeting deadlines for other federal-
aid projects. Restrictions may be placed on the advancement of funds for agencies that are delivery-
challenged (continue to have difficulty delivering projects within required deadlines) or have current
projects that are in violation of funding deadlines. MTC may consult with Caltrans and/or the appropriate
CMA to determine whether the advancement of funds is warranted and will not impact the delivery of
other projects.

Implementing agencies wishing to advance projects may request Advance Construction Authorization
from FHWA, or pre-award authority from FTA, to proceed with the project using local funds until OA
becomes available. ACA does not satisfy the obligation deadline requirement.

Important Tip: Caltrans releases unused local OA on June 1 of each year. Projects that do not access
their OA through obligation or transfer to FTA by that date are subject to having their funds taken by
other regions. This provision allows the advancement of projects after June 1, by using unclaimed OA
from other regions.

Advance Construction Authorization (ACA)

Agencies that cannot meet the regional, state or federal requirements have the option to use Advance
Construction Authorization (ACA) rather than seeking an obligation of funds and risk losing the funds due
to missing subsequent deadlines. For example if the expenditure of project development funds or award
of a construction contract cannot easily be met within the required deadline, the agency may consider
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using ACA until the project phase is underway and the agency is ready to invoice. ACA may also be
considered by agencies that prefer to invoice once — at the end of the project, rather than invoice on the
required semi-annual basis.

ACA conversion to full obligation receives priority in the annual obligation plan. MTC will monitor the
availability of OA to ensure delivery of other projects is not impacted by ACA conversions. At the end of
the federal authorization Act, ACA may be the only option available should the region’s OA be fully used.

Project Cost Savings/Changes in Scope/Project Failures

Projects may be completed at a lower cost than anticipated, or have a minor change in scope resulting in
a lower project cost, or may not proceed to implementation. In such circumstances, the implementing
agency must inform MTC, Caltrans and the appropriate county Congestion Management Agency (CMA)
within a timely manner that the funds resulting from these project reductions will not be used. Federal
regulations require that the project proceed to construction within ten years of initial federal
authorization of any phase of the project. Furthermore, if a project is canceled, or fails to proceed to
construction in ten years, FHWA will de-obligate any remaining funds, and the agency is required to
repay any reimbursed funds.

Project funding reductions accrued prior to the established obligation deadline are available for
redirection within the program of origin. Savings within the CMA administered programs (such as Local
Streets and Roads Rehabilitation) are available for redirection within the program by the respective CMA,
subject to Commission approval. Project funding reductions within regional competitive programs, such
as the Transportation for Livable Communities (TLC) program, or for regional operations projects, are
available for redirection by the Commission. For all programs, projects using the redirected funding
reductions prior to the obligation deadline must still obligate the funds within the original deadline.

Minor adjustments in project scope may be made to accommodate final costs, in accordance with Caltrans
procedures and federal regulation. However, STP/CMAQ funding for the project is limited to the amount
approved by MTC. Once funds are de-obligated there is no guarantee the funds will be available for the project.

Project funding reductions or unused funds realized after the obligation deadline return to MTC. Any
STP/CMAQ funds that have been obligated but remain unused will be deobligated and returned to the
Commission for reprogramming.

Important Tip: If a project is canceled as a result of the environmental process, the agency does not
have to repay reimbursed costs for the environmental activities. However, if a project is canceled after
the environmental process is complete, or a project does not proceed to construction within 10 years, the
agency is required to repay all reimbursed federal funds.

Annual Obligation Plan

California Streets and Highway Code 182.6(f) requires the regions to notify Caltrans of the expected use
of OA each year. Any local OA, and corresponding apportionment that is not used by the end of the fiscal
year will be redistributed by Caltrans to other projects in a manner that ensures the state continues to
receive increased obligation authority during the annual OA redistribution. There is no provision in state
statute the local apportionment and OA used by the state will be returned.

MTC will prepare an annual Obligation Plan at the beginning of each federal fiscal year based on the
funding programmed in the TIP, and the apportionment and OA expected to be available. This plan will be
the basis upon which obligations will be made for the year. It is expected that the CMAs and project
sponsors with funds programmed in the TIP will assist in the development of the plan by ensuring the TIP

@ Metropolitan Transportation Commission 3 April 26, 2006




Regional Project Funding Delivery Policy MTC Resolution No. 3606
for SAFETEA - STP and CMAQ Funding Page 4 of 11 April 26, 2006

is kept up to date, and if necessary, review the plan prior to submittal to Caltrans. Projects listed in the
plan that do not receive an obligation are subject to de-programming. Projects to be advanced from future
years, or converted from ACA must be included in the plan to receive priority for obligations against
available OA.

If a project or project phase will not be ready for obligation in the year programmed, the agency
responsible for the project should request to delay the project prior to entering the program fiscal year.
The agency shall be considered committed to delivering the project (obligating the funds or transferring
to FTA) once the program year becomes the current fiscal year, and the annual Obligation Plan has been
developed for that year.

In the event that OA is severely limited, such as at the end of a federal authorization act, and there is
insufficient OA to obligate all of the projects in the annual obligation plan, restrictions may be placed on
funds for agencies that are delivery-challenged (continue to have difficulty delivering projects within
required deadlines) or have current projects that are in violation of funding deadlines.

Specific Policy Provisions

Projects selected to receive STP or CMAQ funding must have a demonstrated ability to use the funds
within the established regional, state and federal deadlines. This criterion will be used for selecting
projects for funding, and for placement of funding in a particular year of the TIP. Agencies with a
continued history of being delivery-challenged and continue to miss funding delivery deadlines will have
restrictions placed on future obligations and programming.

It is the responsibility of the implementing agency to ensure the funds can be used within the established
regional, state and federal deadlines and that the provisions of the regional funding delivery policy can be
met. It is also the responsibility of the implementing agency to continuously monitor the progress of the
programmed funds against regional, state and federal deadlines, and to report any potential difficulties in
meeting these deadlines, to MTC, Caltrans and the appropriate county CMA within a timely manner, to
seek solutions to potential problems well in advance of potential delivery failure or loss of funding.

Specific provisions of the Regional Project Funding-Delivery Policy are as follow:
e Field Reviews

Implementing agencies are required to request a field review from Caltrans Local Assistance within
12 months of approval of the project in the TIP, but no less than 12 months prior to the obligation
deadline of construction funds. This policy also applies to federal-aid projects in the STIP. The
requirement does not apply to projects for which a field review would not be applicable, such as FTA
transfers, regional operations projects and planning activities.

Failure for an implementing agency to make a good-faith effort in requesting and scheduling a field
review from Caltrans Local Assistance within twelve months of programming into the TIP could result
in the funding being reprogrammed and restrictions on future programming and obligations.
Completed field review forms must be submitted to Caltrans in accordance with Caltrans Local
Assistance procedures.

e Environmental Submittal Deadline
Implementing agencies are required to submit a complete environmental package to Caltrans for all

projects (except those determined Programmatic Categorical Exclusion as determined by Caltrans at
the field review), twelve months prior to the obligation deadline for right of way or construction funds.
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This policy creates a more realistic time frame for projects to progress from the field review through
the environmental and design process, to the right of way and construction phase. If the
environmental process, as determined at the field review, will take longer than 12 months before
obligation, the implementing agency is responsible for delivering the complete environmental
submittal in a timely manner. Failure to comply with this provision could result in the funding being
reprogrammed. The requirement does not apply to FTA transfers, regional operations projects or
planning activities.

e Disadvantaged Business Enterprise (DBE)

Obligation of federal funds may not occur for contracted activities (any combination of
environmental/ design/ construction/ procurement activities performed outside the agency) until and
unless an agency has an approved DBE program and methodology for the current federal fiscal year.
Therefore, agencies with federal funds programmed in the TIP must have a current approved DBE
Program and annual methodology (if applicable) in place prior to the fiscal year the federal funds are
programmed in the TIP.

STP/CMAQ funding for agencies without approved DBE methodology for the current year are subject
to redirection to other projects after March 1. Agencies should begin the DBE process no later than
January 1 to meet the March 1 deadline. Projects advanced under the Expedited Project Selection
Process (EPSP) must have an approved DBE program and annual methodology for the current year
(if applicable) prior to the advancement of funds.

Important Tip: An agency DBE plan is required before the obligation of federal funds. Furthermore,
an annual DBE methodology must be approved prior to the obligation of federal funds for services to
be contracted out (such as environmental/ design/ construction/ procurement activities performed
outside the agency). An annual DBE methodology may not be required if the activities (such as
environmental or design) are to be performed in-house using internal staff resources. It generally
takes a minimum of 90 days (including a minimum 45-day public comment period) to have an annual
DBE methodology approved. Due to the complexities of the DBE requirements, agencies should
contact Caltrans Local Assistance to determine whether an annual DBE methodology is required. If a
DBE methodology is required, agencies are encouraged to begin the process by June of the
preceding federal fiscal year so the process may be complete by the beginning of the federal fiscal
year in October.

e Obligation/Submittal Deadline

Projects selected to receive STP and CMAQ funding must demonstrate the ability to obligate
programmed funds by the established obligation deadline. This criterion will be used for selecting
projects for funding, and for placement in a particular year of the TIP. It is the responsibility of the
implementing agency to ensure the deadlines can be met.

In order to ensure funds are obligated or transferred to FTA in a timely manner, the implementing
agency is required to deliver a complete funding obligation / FTA Transfer request package to
Caltrans Local Assistance by March 1 of the year the funds are listed in the TIP. Projects with
complete packages delivered by March 1 of the programmed year will have priority for available OA,
after ACA conversions that are included in the Obligation Plan. If the project is delivered after

March 1 of the programmed year, the funds will not be the highest priority for obligation in the event
of OA limitations, and will compete for limited OA with projects advanced from future years. Funding
for which an obligation/ FTA transfer request is submitted after the March 1 deadline will lose its
priority for OA, and be viewed as subject to reprogramming.
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Important Tip: Once a federal fiscal year (October 1 through September 30) has begun, and the
Obligation Plan for that year developed, the agency is committed to obligating/transferring the funds
by the required obligation deadline for that fiscal year. Funds that do not meet the obligation
deadline are subject to de-programming by MTC.

Within the CMA administered programs, such as the Local Streets and Roads Rehabilitation program,
the CMAs may adjust delivery, consistent with the program eligibility requirements, up until March 1
of the programmed year, swapping funds to ready-to-go projects in order to utilize all of the
programming capacity. The substituted project(s) must still obligate the funds within the original
funding deadline.

For funds programmed through regional competitive programs, such as the regional Transportation
for Livable Communities (TLC) program, or for regional operations projects, such as 511, or for
planning activities, such as the CMA planning activities, the Commission has discretion to redirect
funds from delayed or failed projects.

STP and CMAQ funds are subject to an obligation/FTA transfer deadline of May 31of the fiscal year
the funds are programmed in the TIP. Implementing agencies are required to submit the completed
request for obligation or FTA transfer to Caltrans Local Assistance by March 1 of the fiscal year the
funds are programmed in the TIP, and receive an obligation/ FTA transfer of the funds by May 31 of
the fiscal year programmed in the TIP. For example, projects programmed in FY 2007-08 of the TIP
have an obligation/FTA transfer request submittal deadline (to Caltrans) of March 1, 2008 and an
obligation/FTA transfer deadline of May 31, 2008. Projects programmed in FY 2008-09 have an
obligation request submittal deadline (to Caltrans) of March 1, 2009 and an obligation/FTA transfer
deadline of May 31, 2009. No extensions will be granted to the obligation deadline.

e Submittal Deadline: March 1 of the fiscal year programmed in the TIP. The Implementing
Agency is required to submit a complete obligation/transfer package to Caltrans (3 months
prior to the Obligation Deadline).

e Obligation Deadline: May 31 of the fiscal year programmed in the TIP. No extensions will be
granted to the obligation deadline.

March 1 - Regional submittal deadline. Complete package submittals, and ACA conversion
requests for projects in the annual obligation plan received by March 1 of the fiscal year the
funds are programmed in the TIP will receive priority for obligations against available OA.

March 1 — May 31 - Projects submitted during this timeframe are subject to deprogramming.
If OA is still available, these projects may receive OA if obligated by May 31. If OA is limited,
these projects will compete for OA with projects advanced from future years on a first come-first
serve basis. Projects with funds to be advanced from future years must request the advance
prior to May 31, in order to secure the funds within that federal fiscal year.

May 31 - Regional obligation deadline. Funds not obligated (or transferred to FTA) by May 31of
the fiscal year programmed in the TIP will be returned to MTC for reprogramming. No
extensions of this deadline will be granted. Projects seeking advanced obligations against funds
from future years should request the advance prior to May 31 in order to secure the funds within
that federal fiscal year.

The obligation deadline may not be extended. The funds must be obligated by the established
deadline or they will be de-programmed from the project and redirected by the Commission to a
project that can use the funds in a timely manner.
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Note: Advance Construction Authorization does not satisfy the regional obligation deadline
requirement, except under certain circumstances such as when Caltrans uses ACA for state projects.

Important Tip. In some years OA for the region may be severely limited, especially toward the end
of the federal Authorization Act. When OA is limited, ACA conversions identified in the annual
obligation plan and submitted before the deadline of March 1 have priority, followed by other
projects in the annual obligation plan submitted before the deadline of March 1. Projects in the
obligation plan but submitted after March 1 may have OA (and thus the obligation of funds)
restricted and may have to wait until OA becomes available — either after June 1, when unused OA is
released from other regions, or in the following federal fiscal year when Congress approves additional
OA. Obligation requests submitted after the March 1 deadline have no priority for OA for that year.
Agencies with projects not in good standing with regards to the deadlines of this policy may have OA
restricted.

e Program Supplement Agreement (PSA) Deadline

The implementing agency must execute and return the Program Supplement Agreement (PSA) to
Caltrans in accordance with Caltrans Local Assistance procedures. The agency must contact Caltrans
if the PSA is not received from Caltrans within 60 days of the obligation. This requirement does not
apply to FTA transfers.

Agencies that do not execute and return the PSA to Caltrans within the required Caltrans deadline
will be unable to obtain future approvals for any projects, including obligation and payments, until all
PSAs for that agency, regardless of fund source, meet the PSA execution requirement. Funds for
projects that do not have an executed PSA within the required Caltrans deadline are subject to
deobligation by Caltrans.

e Construction Advertisement / Award Deadline

For the Construction (CON) phase, the construction/equipment purchase contract must be advertised
within 6 months of obligation and awarded within 9 months of obligation. However, regardless of
the advertisement and award deadlines, agencies must still meet the invoicing deadline for
construction funds. Failure to advertise and award a contract in a timely manner could result in
missing the subsequent invoicing and reimbursement deadline, resulting in the loss of funding.

Agencies must submit the notice of award to Caltrans in accordance with Caltrans Local Assistance
procedures, with a copy also submitted to the applicable CMA. Agencies with projects that do not

meet these award deadlines will have future programming and OA restricted until their projects are
brought into compliance.

For FTA projects, funds must be approved/awarded in an FTA Grant within one federal fiscal year
following the federal fiscal year in which the funds were transferred to FTA.

Important Tip. Agencies may want to use the flexibility provided through Advance Construction
Authorization (ACA) if it will be difficult meeting the deadlines. Agencies may consider proceeding
with ACA and converting to a full obligation at time of award when project costs and schedules are
more defined or when the agency is ready to invoice.
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e Invoicing Deadline

Funds for each federally funded phase and for each federal program code must be invoiced against
at least once every six months.

Funds for each federally funded (Environmental (ENV/ PA&ED), Preliminary Engineering (PE), Final
Design (PS&E) and Right of Way (R/W) phase and for each federal program code within these
phases, must be invoiced against at least once every six months following obligation. Funds that are
not invoiced at least once every 12 months are subject to de-obligation. There is no guarantee that
funds will be available to the project once de-obligated.

Funds for the Construction (CON) phase, and for each federal program code within the construction
phase, must be invoiced and reimbursed against at least once within 12 months of the obligation,
and then invoiced at least once every 6-months there after. Funds that are not invoiced and
reimbursed at least once every 12 months are subject to de-obligation by FHWA. There is no
guarantee that funds will be available to the project once de-obligated.

If a project does not have eligible expenses within a 6-month period, the agency must provide a
written explanation to Caltrans Local Assistance for that six-month period and submit an invoice as
soon as practicable to avoid missing the 12-month invoicing and reimbursement deadline.

Agencies with projects that have not been invoiced against and reimbursed within a 12-month
period, regardless of federal fund source, will have restrictions placed on future programming and OA
until the project is properly invoiced. Funds that are not invoiced and reimbursed against at least
once every 12 months are subject to de-obligation by FHWA.

Important Tip. In accordance with Caltrans procedures, federal funds must be invoiced against for
each obligated phase and each federal program code at least once every six months. Funds that are
not invoiced and reimbursed at least once every 12 months are subject to de-obligation by FHWA.
There is no guarantee the funds will be available to the project once de-obligated. Agencies that
prefer to submit one final billing rather than semi-annual progress billings can use ACA to proceed
with the project, then convert to a full obligation prior to project completion. ACA does not meet the
obligation deadline, but ACA conversions do receive priority in the annual obligation plan.

e Inactive Projects

Most projects can be completed well within the state’s deadline for funding liquidation or FHWA's ten-
year proceed-to-construction requirement. Yet it is viewed negatively by both FHWA and the
California Department of Finance for projects to remain inactive for more than twelve months. It is
expected that funds for completed phases will be invoiced immediately for the phase, and projects
will be closed out within six months of the final project invoice. Funds that are not invoiced and
reimbursed at least once every 12 months are subject to de-obligation by FHWA. There is no
guarantee the funds will be available to the project once de-obligated.

e Liquidation/Reimbursement Deadline
Funds must be liquidated (fully expended, invoiced and reimbursed) within six years of obligation.
California Government Codes 16304.1 and 16304.3 places additional restrictions on the liquidation of
federal funds. Generally, federal funds must be liquidated (fully expended, invoiced and reimbursed)

within 6 state fiscal years following the fiscal year in which the funds were appropriated. Funds that
miss the state’s liquidation/ reimbursement deadline will lose State Budget Authority and will be
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de-obligated if not reappropriated by the State Legislature, or extended (for one year) in a
Cooperative Work Agreement (CWA) with the California Department of Finance. This requirement
does not apply to FTA transfers.

e Project Completion /Close-Out Deadline

Implementing Agencies must fully expend federal funds on a phase one year prior to the estimated
completion date provided to Caltrans.

At the time of obligation, the implementing agency must provide Caltrans with an estimated
completion date for that project phase. Any unreimbursed federal funds remaining on the phase after
the estimated completion date has passed, is subject to project funding adjustments by FHWA.

Projects must be properly closed out within six months of final project invoice. Projects must
proceed to construction within 10 years of federal authorization of the initial phase.

Federal regulations require that federally funded projects proceed to construction within 10 years of
initial federal authorization of any phase of the project. Furthermore, if a project is canceled, or fails
to proceed to construction in 10 years, FHWA will de-obligate any remaining funds, and the agency is
required to repay any reimbursed funds. If a project is canceled as a result of the environmental
process, the agency does not have to repay reimbursed costs for the environmental activities.
However, if a project is canceled after the environmental process is complete, or a project does not
proceed to construction within 10 years, the agency is required to repay all reimbursed federal funds.

Agencies with projects that have not been closed out within 6 months of final invoice will have future
programming and OA restricted until the project is closed out or brought back to good standing by
providing written explanation to Caltrans Local Assistance, the applicable CMA and MTC.

Consequences of Missed Deadlines

It is the responsibility of the implementing agency to ensure the funds can be used within the established
regional, state and federal deadlines and that the provisions of the regional funding delivery policy, and
other state and federal requirements, can be met. It is also the responsibility of the implementing
agency to continuously monitor the progress of the project against these regional, state and federal
funding deadlines and report any potential difficulties in meeting these deadlines to MTC, Caltrans and
the appropriate county CMA within a timely manner. MTC, Caltrans and the CMAs are available to assist
the implementing agencies in meeting the funding deadlines, and may be able to find solutions that avoid
the loss of funds.

Agencies that do not meet these funding deadlines risk the loss of federal funds. To minimize such losses
to the region, and encourage timely project delivery, agencies that continue to be delivery-challenged
and/or have current projects that have missed the funding deadlines will have future obligations,
programming or requests for advancement of funds restricted until their projects are brought back into
good standing. Projects are selected to receive STP or CMAQ funding based on the implementing
agency’s demonstrated ability to delivery the projects within the funding deadlines. An agency’s proven
delivery record will be used for selecting projects for funding and placement in a particular year of the
TIP, and for receipt of OA.

Regional Project Funding Delivery Policy Intent

The intent of this regional funding delivery policy is to ensure implementing agencies do not lose any
funds due to missing a federal or state funding deadline, while providing maximum flexibility in delivering
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transportation projects. It is also intended to assist the region in managing Obligation Authority, and in
meeting federal financial constraint requirements. MTC has purposefully established regional deadlines in
addition to state and federal funding deadlines to provide the opportunity for implementing agencies, the
CMAs, Caltrans, and MTC to solve potential project delivery issues and bring projects back on-line in
advance of losing funds due to a missed funding deadline. The policy is also intended to assist in project
delivery, and ensure funds are used in a timely manner.

Although the policy specifically addresses the regional STP and CMAQ funds managed by MTC, the state
and federal deadlines sited apply to all federal-aid funds administered by the state (with few exceptions
such as Congressionally mandated projects including Earmarks). Implementing agencies should pay
close attention to the deadlines of other state and federal funds on their projects so as not to miss any
other applicable funding deadlines.

This regional Project delivery policy was developed by the San Francisco Bay Area’s Partnership, through
the Project Delivery Task Force of the Bay Area Partnership’s Finance Working Group (FWG), consisting
of representatives of Caltrans, the county Congestion Management Agencies (CMAS), transit operators,
counties, and MTC staff.
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Milestone Deadline Authoriti Conseiuence of Missed Deadline
Agency committed to . o
Programming in TIP obligate funds by May 31 | Regional Deprogrammmg of funds and redirection
) . to other projects that can use the OA.
of the year listed in TIP
. . . Within 12 months of . Restrictions on future programming,
Field Review (I applicable) inclusion in TIP Regional obligations and OA until deadline is met.
Pre-Draft Environmental 12 months prior to
Document Submittal obligation of Right of Way | Regional | Reprogramming of funds.
(Non-Cat Ex) or Construction funds
Funds not identified in MTC's annual
MTC Annual Obligation Beginning of each federal Regional Obligation Plan do not receive priority for
Plan fiscal year OA and may need to wait until after June 1
to receive obligation/ transfer of funds.
Disadvantaged Business Start by January 1, Deprogramming of funds and redirection
Enterprise (DBE) Goals complete by March 1, of | Regional | to other projects that can use the OA if not
(If Applicable) year programmed in TIP obligated by May 31.
Obligation/ FTA Transfer March 1 of year Regional Project looses priority for OA. Other
Request Submittal programmed in TIP projects in region may be given OA.
Obligation/ Transfer to May 31 of year Regional Deprogramming of funds and redirection
FTA programmed in TIP to other projects that can use the OA.
Release of Unused OA June 1 Caltrans Unqsed OA is made available for other
regions to access.
FHWA Obligation system shut down.
End of Federal Fiscal Year. August 30 Caltrans, | Unused OA at the end of the fiscal year is
- OA no Longer Available Federal taken for other projects. No provision that
the funds taken will be returned.
Program Supplement 60 days after receipt Res_,tric_tions on future programmir_]g,
Agreement (PSA) from Caltrans Caltrans | obligations and OA until deadline is met.
6 months after obligation De-obligation by Caltrans after 6 months.
Construction S . Restrictions on future programming,
Advertisement 6 months after obligation | Regional obligations and OA until deadline is met
. N . Restrictions on future programming,
Construction Award 9 months after obligation | Regional obligations and OA until deadline is met
Explanation in writing if funds not invoiced
Agency must invoice and in past 6-month period. (Caltrans)
receive reimbursement at Deobligation if project inactive for 12
. Caltrans,
Invoicing & least once every 6 to months. (FHWA)
. . Federal, - .
Reimbursement 12-months following : Restrictions on future programming, OA
L Regional e . o=
obligation of funds and obligations if agency has not invoiced
and received reimbursement at least once
every 12-months after obligation. (MTC)
S I State of Loss of State Budget Authority and de-
Liquidation 6 years after obligation California | obligation by State of California
. 6 months after final Caltrans, Expla'na.tion in writing. (Caltrans).
Project Close-Out oo . Restrictions on future programming,
invoice Regional

obliiations and OA. iMTCi
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